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February 7, 1956

St. George:

Enclosed is our invoice 47207 for services performed under
Item 184 of our contract. The attached schedule shows in
detail how the amount of this invoice was computed.
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HYCON _
ITEM NO. CODE NO. DESCRIPTION PRICE
60 1.2.1,2 Deliver 5 units of HC-730 Camera
(less lens) @ $2438 $ 12,190
60 1.2,1.2 Deliver 12 units of HC-730 Camera
(with lens)@ $4184 50,208
64 1.2.3.1 Deliver 21 units of HM-731 Magazine
@ $906 19,026
70 1.2.4.1 Deliver 4 units of Rocking Mount A-1
for HR-731 Camera @ $12,473 49,892
73 1.2.4.3 Deliver 2 units of Fixed Mount A-2
for HR-731 Camera @ $6,908 13,816
76 1.2.4.7 Deliver 2 units of Fixed Mount for
HC-730 Camera @ $737 1,474
79 1.2.5.1 Deliver 8 units of Programmer (@$2,814 22,512
81 1.2.7 Assembly and test of 4 units of
A-1 @ $7,030 28,120
83 1.2.7 Assembly and test of 3 units of
A-2 @ $6,567 19,701
90 2.0 - First article of Large Format
.3.4,2 Intermediate Focal Length Camera 90,556
98 2.3.4.2.2 Deliver 24 units of Spare Spools @ $53 1,272
100 2.3.7 First article of Programmer 2,653
101 2.3.7 Deliver 8 units of Progrmmmer @$2,211 17,688
104 2.3.8 Deliver 3 units of Mini-Vib Control
@ $4,687 14,061
140 7.0 Manual for Single Rocking Mount IMC 1,890
141 7.0 Four manuals for Single Rocking
Mount IMC @ $38 152
188 5.1.2 Design of Magazine and Cassette
Test Stands 3,200
191 5.1.3 Design of Shutter Test Set 2,400
209 5.1.9 First artide of one set of Test and
Repair Equipment, General 12,000
212 5.1.10 First article of Test Bench 600
213 5.1.10 Deliver one unit of Test Bench 600
215 5.1,11 First article of Battery and Vacuum
Cart 1,200
216 5.1.11 Deliver 2 units of Battery and Vacuum
Cart 2,400
224 5.5.1 First article of one set of Preflight
Checkout Facilities 550
239 9.2.1 Configuration A-1 Test Site Engineering 9,200
240 9.2.0 Configuration A-2 Test Site Engineering 9,200
$386.561’/
Perkin-Elmer fee for Coordination Services under
Contract Item 184 at 8% of the total of the above J/
deliveries by Hycon. $30,924.88
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